
 
 
 

 

 

 

 
 
 

 
 

 
 
 

 
 

Monday, August 29 
 Sunset Ave. – pave driveways 
 South East St., Mattoon St. – paving sidewalks 

 Meadow St. – pave top course asphalt  
  

Tuesday, August 30 
 Gaylord St., S. Prospect St. and Orchard St.– pave 

driveways 

 
Wednesday, August 31 

 Chestnut St. and North Whitney St. – pave driveways  
 Meadow St. – pave driveways 
 

Thursday, September 1 
 Chestnut St. and Taylor St. – pave driveways 

 Stony Hill Rd. – install gutter inlet and pave driveways 
 

Friday, September 2 

 Chestnut St. and Harvard St.– pave driveways 
 Rolling Ridge, State St. & Mill St. – pave driveways 

 

This is part of the 4.5 million dollar bond project that was approved in the fall of 2010. 
 

For questions or additional information concerning this project, check the town website at 

www.amherstma.gov and follow links to Departments/Public Works/Projects/Town Wide 

Resurfacing Project, contact the DPW office at 259-3050, or email the DPW at 

publicworks@amherstma.gov.  Please check back for frequent updates. 
 

Time of issue: 8/29/2011, 3:00 p.m.  

Issued by:  Engineering Division, Department of Public Works 
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